ID	Task Mod	e Task Name	Duration	Start	Finish	Predecessors
1	3	Initial Team Setup	5 days	Tue 1/28/25	Mon 2/03/25	
2	*	Make a google drive, add to trello board and slack group chat.	5 days	Tue 1/28/25	Mon 2/03/25	
3	3	Introduction to Systems Analysis & Design	7 days	Tue 1/28/25	Wed 2/05/25	
4	7	Project Proposal	7 days	Tue 1/28/25	Wed 2/05/25	
5	3	Project Management	7 days	Thu 2/06/25	Fri 2/14/25	
6	7	Project Plan	7 days	Thu 2/06/25	Fri 2/14/25	4
7	3	System Analysis	14 days	Wed 3/26/25	Mon 4/14/25	
8	*	Systems Requirement Document	14 days	Wed 3/26/25	Mon 4/14/25	
9	3	Design	37 days	Fri 3/14/25	Mon 5/05/25	
10	*	User Interface Mockups	7 days	Fri 3/14/25	Mon 3/24/25	
11	*	Design-Level Class Diagram	20 days	Tue 4/08/25	Mon 5/05/25	
12	₹	System Design Document	3 days	Tue 3/25/25	Thu 3/27/25	10
13	*	Team Project	7 days	Tue 5/06/25	Wed 5/14/25	8:10:11:12

Task Split Milestone Summary **Project Summary** \Diamond Project: QuickStart Project Outline **External Tasks External Milestone Inactive Task Inactive Milestone Inactive Summary** Date: 03/02/2025 19:35 **Manual Task Duration-only Summary Rollup Manual Summary** Start-only Finish-only **Progress** Deadline

